




Java
Community
Process



JSR 348 update

June 7, 2011

Agenda



- The JSR approval ballot
- Working style
- Transparency plan
- Schedule

The JSR approval ballot



- JSR 348 was approved on May 31.
- SE/EE EC
 - 15 yes.
 - 1 did not vote (Google.)
- ME EC
 - 11 yes.
 - 5 did not vote (AT&T, Stefano Andreani, SK Telecom, Samsung, Vodafone.)

Working style




- The Expert Group consists of all EC members.
- Mike DeNicola will chair a *Working Group* that will meet weekly.
- All EG members are free to attend WG meetings, but we expect a core of members to attend most meetings.
- This group will report back regularly to the full EG, and will seek its approval for the work it performs and the decisions it makes.
- Some of the weekly meetings may be labeled *Expert Group* rather than *Working Group* meetings.
- We will seek to operate by consensus (general, but not necessarily unanimous, agreement) rather than by voting.
- Anyone who strongly disagrees with a decision will be encouraged to publish a dissenting opinion, and then to support the majority.

Transparency plan



- A [public java.net project](#) has been created with a Wiki, *Expert Group* and *Observer* aliases, discussion forum, issue tracker, and a document archive.
 - Wiki will be “read-only” (used to publish information.)
 - The *Observer* alias is subscribed to the *Expert Group* alias.
 - Any java.net member can subscribe to (and write to) it.
 - EG members need not subscribe to it.
 - Any java.net member can subscribe to and write to the forum.
 - The forum is the preferred way of providing feedback.
 - Working documents, meeting minutes, etc. will be published in the document archive.
 - The issue-tracker will be used to formally track comments.
- No public “subscribers” yet (we haven't publicized the project.)

Schedule



- **7 June:** approve the Expert Group's working style and transparency plan.
- **12 July:** approve Early Draft.
- 13 July - 12 August: 30-day EDR review.
- **10 or 11 August:** approve Public Review draft.
- 13 August: 30-day Public Review starts.
- 6 - 12 September: Public Review ballot.
- **13-14 September:** work on Proposed Final Draft during f2f meeting.
- 21 September: publish Proposed Final Draft.
- 28 September: submit Final Draft to PMO.
- 30 September: publish Proposed Final Draft.
- October 4-17: Final Approval Ballot.
- October 18: election starts.

*Dates in **red** are EC meetings*

Questions?

